Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 02-17-04

Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID Task Name Contr. Dur Start b 15, '04 Feb 22,'04 Feb 29, '04 Mar 7, '04
MITIW[T]F[s[s[M[T|wW[T[F[s|sM[TIW[T|F[s[s[M|T|wW[T[F][s
1 Mass Fill 3d Tue 2/24/04
2 Keyway cut in McG Hester 3d Tue 2/24/04 2/24 | | McG Hester
3 66 FA underground pco 8003 R&S 1d Tue 2/24/04
4 Red concrete/Backfill (ASAP) R&S 1d Tue 2/24/04 2/24 D R&S
5 Site work / Early Utilities 6d Tue 2/17/04
6 Install SS line @ bldg.62 MJB 6d Tue 2/17/04 |7 MJIB
7 HPNG Lawrence Rd. 12d Thu 2/12/04
8 Layout MJB 1d Thu 2/12/04
9 Install 4d Wed 2/25/04 2/25 :‘
10
11 HPCW Lawrence Rd. 12d Thu 2/12/04
12 HPCW Layout 1d Thu 2/12/04
13 Install 4d Wed 2/25/04 2/25 :l_
14
15 Ground Grid 5d Thu 2/19/04
16 Install 2nd grid Contra Costa 5d Thu 2/19/04 2/19 Contra Costa
17 Building 62 FH relocate (pending pco) 23d Fri 2/20/04
18 Shutdown Notice to LBL FH@62 MJIB 2d  Tue3/2/04 32 | wB
19 Procurement (materials) MJB 6d Thu 3/4/04 3/4 [ MJB
20 FH Shutdown **/***x LBNL Fac 1d Fri 3/12/04 3/12 _||_
21 Pothole for existing utilities MJB 1d Fri 3/12/04 3/11_2’__||v|
22 Excavate/ cap *** MJB 2d Fri 3/12/04 anky[
23 Relocate FH/bollards MJB 2d Mon 3/15/04 | 3/
24 Test and backfill *** MJB 2d Wed 3/17/04
25 Rework road and parking lot *** McG Hester 3d Fri 3/19/04
26
27
28 Install phase 1 access rd. McG Hester 3d Fri 2/20/04 2120 | McG Hester
29 B
30
31
32
33
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ID Task Name Contr. Dur Start b 15, '04 Feb 22,'04 Feb 29, '04 Mar 7, '04
MITIW[T]F[s[s[M[T|wW[T[F[s|sM[TIW[T|F[s[s[M|T|wW[T[F][s
34 Building Excavation @ Shoring 20d Tue 2/3/04
35 #1 (821.00") 20d Tue 2/3/04
36 Drill / install soldier beams M9-M41 DBM 11d Tue 2/3/04 | DBM
37 Stud Welding DBM 1d Thu 2/19/04 2/19 [[7} DBM
38 Shotcrete DBM 1d Fri 2/20/04 2124 3_] DBM
39 bench / slope for balance of soldier beams McG Hester 9d Tue 2/17/04 |7 McG Hester
40 Drill / install balance of soldier beams DBM 9d  Thu219/04| 219 DBM
41 Tie Back Installation 67 d? Mon 12/8/03
42 #2 (814") 8d Thu 2/19/04
43 Excavate bench McG Hester 3d Thu 2/19/04 2/19 McG Hester
44 Install Tiebacks DBM 2d Tue 2/24/04 2/24 DBM
45 Install 3" shotcrete mud wall DBM 2d Thu 2/26/04 2/26
46 Cure Concrete / Tension tiebacks DBM 1d Mon 3/1/04 3/1 DBM
47 #3 (806") 67 d? Mon 12/8/03
48 Excavate bench McG Hester 2d Mon 3/1/04 3/1 McG Hester
49 Install Tiebacks DBM 4d Tue 3/2/04 3/]2.H HDBM
50 Install 3" shotcrete mud wall DBM 3d Fri 3/5/04 3/&’{: F)BM
51 Cure Concrete / Tension tiebacks DBM 3d Wed 3/10/04 3/10 ‘ D
52
53
54
55 Raise TMH 596,597 MJB 1d Thu 2/26/04 2/26 D MJB
56
57 Expose demo conduit TMH 584 McG Hester 1d Mon 2/23/04 2/23 :' McG Hester
58
59 Conduit @ vault TMH 584 Contra Costa 1d? Mon 2/23/04 2/23 :' Contra Costa
60
61
62
63
64 end 1d? Mon 12/8/03
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